
Greater Los Angeles County Region Attachment 5

Devil’s Gate and Eaton
Stormwater Flood Management

Schedule

Prop 1E Grant Proposal February 2013
5-1

Introduction

Attached is the schedule for the Devil’s Gate and Eaton Stormwater Flood Management Project.
The l ine i tems on the schedule are cons is tent with those presented in the Work Plan
(Attachment 3) and the Budget (Attachment 4).

Readiness to Proceed

As outl ined in the Work Plan (Attachment 3), the work on Phase I of the Spreading Grounds has
been completed and Phase II hasa lready commenced. Final design plans for Phase II of the
Spreading Grounds Modification are complete and construction wi l l begin June of 2013.

Financing

The schedule doesnot include development of financing because the Dis trict has a lready
budgeted for the individual components within its budget plan. The Budget is encumbered
annual ly.



ID Task Name Start Finish

1 Development of Project Management Plan 8/15/13 9/30/13
2 Quarterly Report 12/30/13 6/30/25
50 Final Report 6/30/25
51 Eaton Wash Spreading Grounds 

Improvements (PH I)
6/1/09 1/3/11

52 Project Administration 6/1/09 1/3/11
53 Environmental Document 6/1/09 2/1/10
54 30 Percent Plans 6/1/09 7/1/09
55 60 Percent Plans 7/2/09 7/31/09
56 90 Percent Plans 8/3/09 1/4/10
57 Final Plans, Specs, and Estimate 1/4/10 2/1/10
58 Advertise 4/1/10 4/30/10
59 Bid Opening 5/3/10 5/7/10
60 Construction and Construction 

Administration
9/1/10 1/3/11

61 Evironmental Compensation Mitigation 9/1/10 1/3/11
62 Eaton Wash Dam Inlet/Outlet Works 

Rehabilitation Project (PH II)
6/1/09 11/1/13

63 Project Administration 6/1/09 11/1/13
64 Permit Acquisition 6/1/09 7/1/12
65 Environmental Document 6/1/09 11/1/11
66 30 Percent Plans 6/1/09 3/1/10
67 60 Percent Plans 3/2/10 8/2/10
68 90 Percent Plans 8/3/10 4/1/11
69 Final Plans, Specs, and Estimate 4/4/11 11/1/11
70 Advertise 2/1/12 2/29/12
71 Bid Opening 3/1/12 3/8/12
72 Construction and Construction 

Administration
8/1/12 11/1/13

73 Evironmental Compensation Mitigation 8/1/12 11/1/13
74 Eaton Wash Intake Improvement and Basin 

Enlargement (PH III)
9/1/11 12/2/13

75 Project Administration 9/1/11 12/2/13
76 Permit Acquisition 9/1/11 7/1/12
77 Environmental Document 9/1/11 8/1/12
78 30 Percent Plans 9/1/11 12/1/11
79 60 Percent Plans 12/2/11 3/1/12
80 90 Percent Plans 3/2/12 5/1/12
81 Final Plans, Specs, and Estimate 5/2/12 10/1/12
82 Advertise 12/3/12 12/31/12
83 Bid Opening 1/1/13 1/8/13
84 Construction and Construction 

Administration
6/3/13 12/2/13

85 Evironmental Compensation Mitigation 6/3/13 12/2/13
86 Devil's Gate Dam Water Conservation 

Project (PH IV)
12/3/12 8/3/15

87 Project Administration 12/3/12 8/3/15
88 Permit Acquisition 12/3/12 12/15/13
89 Environmental Document 12/3/12 12/2/13
90 30 Percent Plans 12/3/12 12/31/12
91 60 Percent Plans 1/1/13 6/3/13
92 90 Percent Plans 6/4/13 9/2/13
93 Final Plans, Specs, and Estimate 9/3/13 12/2/13
94 Advertise 2/3/14 2/28/14
95 Bid Opening 3/3/14 3/10/14
96 Construction and Construction 

Administration
8/1/14 8/3/15

97 Evironmental Compensation Mitigation 8/1/14 8/3/15
98 Devil's Gate Reservoir Sediment Removal 

and Management Project (PH V)
9/3/12 6/2/25

99 Project Administration 9/3/12 6/2/25
100 Permit Acquisition 9/3/12 12/15/13
101 Environmental Document 9/3/12 12/2/13
102 30 Percent Plans 9/3/12 12/1/12
103 60 Percent Plans 12/2/12 12/31/13
104 90 Percent Plans 1/1/14 4/1/14
105 Final Plans, Specs, and Estimate 4/2/14 6/2/14
106 Advertise 8/1/14 8/29/14
107 Bid Opening 9/1/14 9/8/14
108 Construction and Construction 

Administration
3/2/15 6/1/20

109 Evironmental Compensation Mitigation 6/1/20 6/2/25
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